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ESTIMATE RUN 09/23/2021

ESTIMATE SUMMARY 10:51:59

CONTID: C22839         ESTIMATE NO: 0004 PROG 2005

PCN: 22839-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CO96 ORDWAY TO ARLINGTON RESURFACING PERCENT TIME:

PROJECT NO: STR0961-016                   

CO96 ORDWAY TO ARLINGTON RESURFACE

NAME OF ROAD:  

PROJECT COUNTIES: CROWLEY

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,014,018.50 PARTICIPATING $ $ 1,210,075.45

AWARD PROJECT AMT: 7,450,048.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-120,487.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -28,770.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.23

WORK DAYS

WORK DAYS

16.77%

6,669,829.98

1,210,075.45

1,089,588.09

1,060,818.01

$

$

$

$

1,344,188.52

0.00

1,344,188.52

593,181.39

1,937,369.91

-32,793.47

0.00

1,904,576.44

0.00

AMOUNT DUE 1,904,576.44 1,060,818.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,060,818.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIOWA

OTERO  

25.5 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

07/12/2021

09/23/2021

03/18/2021

04/08/2021

04/26/2021

04/26/2021
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PCN: 22839-BID    ESTIMATE RUN 09/23/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

616.000

EACH

3.10000

0010 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

65.000

SY  

29.00000

0015 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

76.000

LF  

20.50000

0020 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

15.000

SY  

66.00000

0025 *Removal of Asphalt Mat (Planing) 1,715.300

15,845.000

202-00240  
 

59,705.0217,560.300

53,873.00

22,513.000

SY  

3.40000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

111.000

EACH

51.00000

0035 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0040 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,906.000

LF  

5.80000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

27.000

EACH

240.00000

0050 Blading 2.000

13.500

203-01500  
 

1,690.5915.500

1,472.45

40.000

HOUR

109.07000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

205.00000
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PCN: 22839-BID    ESTIMATE RUN 09/23/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

4.75000

0065 *Pre-fabricated Concrete Washout Structure (Typ e 1) 0.000

1.000

208-00046  
 

3,100.001.000

3,100.00

1.000

EACH

3,100.00000

0070 *Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

8,125.00000

0075 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

4,358.000

CY  

60.25000

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

171.00000

0085 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

3,270.600

403-34721  
 

264,264.483,270.600

264,264.48

38,248.000

TON 

80.80000

0085 MATERIAL ALLOWANCE Rock Material for Asphalt Mi x 17,072.480

-3,270.600

204,446.2813,801.880

-48,447.17TON 

14.81293

0085 MATERIAL ALLOWANCE Rock Material for Asphalt Mi x 0.000

0.000

0.000.000

0.00DOL 

1.00000

0085 MATERIAL ALLOWANCE Rock Material for Asphalt 21,175.520

-3,270.601

124,220.5717,904.919

-22,690.74TON 

6.93779

0090 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

1,665.500

403-34771  
 

143,233.001,665.500

143,233.00

2,314.000

TON 

86.00000

0095 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 514.590

5,094.610

403-36621  
 

443,126.805,609.200

402,474.19

25,499.000

TON 

79.00000
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PCN: 22839-BID    ESTIMATE RUN

PROJECT: STR0961-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0095 MATERIAL ALLOWANCE Rock Material for Asphalt Mi x 0.000

0.000

0.000.000

0.00DOL 

1.00000

0095 MATERIAL ALLOWANCE Rock Material for Asphalt 24,984.409

-5,094.610

192,664.5319,889.799

-49,349.45TON 

9.68660

0100 Emulsified Asphalt (Slow-Setting) 390.000

7,350.000

411-10255  
 

15,480.007,740.000

14,700.00

47,202.000

GAL 

2.00000

0105 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

7.000

LF  

360.00000

0110 *Guardrail Type 3 (31 Inch Midwest Guardrail Sy stem) 0.000

0.000

606-00302  
 

0.000.000

0.00

3,913.000

LF  

28.00000

0110 MATERIAL ALLOWANCE Material for Guardrail 3,913.000

0.000

28,245.013,913.000

0.00LF  

7.21825

0115 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

27.000

EACH

2,725.00000

0115 MATERIAL ALLOWANCE Material for End Sections 27.000

0.000

43,605.0027.000

0.00EACH

1,615.00000

0120 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0125 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

13.000

SY  

168.00000

0130 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

87.000

SY  

229.00000
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PCN: 22839-BID    ESTIMATE RUN 09/23/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

15.000

LF  

102.00000

0140 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

636.000

EACH

54.00000

0145 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

42.000

EACH

62.00000

0150 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

139.000

LF  

21.00000

0155 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

2.000

EACH

1,425.00000

0160 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

1,800.00000

0165 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

1.000

EACH

720.00000

0170 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

1.000

EACH

2,350.00000

0175 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

5,100.00000

0180 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

331.000

SF  

18.50000

0185 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

918.000

SF  

21.50000
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PCN: 22839-BID    ESTIMATE RUN 09/23/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

29.000

EACH

229.00000

0195 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

88.000

EACH

391.00000

0200 Construction Surveying 0.465

0.000

625-00000  
 

9,300.000.465

0.00

1.000

L S 

20,000.00000

0205 *Mobilization 0.000

0.500

626-00000  
 

251,072.730.500

251,072.73

1.000

L S 

502,145.45000

0210 *Public Information Management (Tier IV) 18.000

28.000

626-01114  
 

2,346.0046.000

1,428.00

85.000

DAY 

51.00000

0215 *Pavement Marking Paint (High Build) Permanent 0.000

155.400

627-00013  
 

4,972.80155.400

4,972.80

2,242.000

GAL 

32.00000

0220 *Pavement Marking Paint (High Build) Temporary 36.260

309.650

627-00013  
 

11,069.12345.910

9,908.80

3,134.000

GAL 

32.00000

0225 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 2' x 12' STOP BARS

0.000

0.000

627-30410  
 

0.000.000

0.00

192.000

SF  

30.50000

0230 *Flagging 78.000

764.500

630-00000  
 

21,905.00842.500

19,877.00

2,600.000

HOUR

26.00000

0235 *Traffic Control Inspection 15.000

11.000

630-00007  
 

2,678.0026.000

1,133.00

26.000

DAY 

103.00000

0240 *Traffic Control Management 3.000

17.000

630-00012  
 

24,800.0020.000

21,080.00

65.000

DAY 

1,240.00000
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PCN: 22839-BID    ESTIMATE RUN 09/23/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

24.000

EACH

515.00000

0250 *Barricade (Type 3 M-B) (Temporary) 0.500

0.000

630-80336  
 

102.500.500

0.00

4.000

EACH

205.00000

0255 *Construction Traffic Sign (Panel Size A) 35.000

5.500

630-80341  
 

1,255.5040.500

170.50

81.000

EACH

31.00000

0260 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

64.000

SF  

26.00000

0265 *Vertical Panel 7.500

0.000

630-80350  
 

382.507.500

0.00

40.000

EACH

51.00000

0270 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,200.002.000

0.00

4.000

EACH

3,600.00000

0275 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

150.000

EACH

1.10000

0280 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

150.000

EACH

50.75000

0285 *Traffic Cone 25.000

25.000

630-80380  
 

55.0050.000

27.50

350.000

EACH

1.10000

0290 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

15,400.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 22839-BID    ESTIMATE RUN 09/23/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

187,000.000

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0310 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

227,000.000

F A 

1.00000

0315 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0320 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0325 F/A Project First Program 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0330 F/A Railroad Inspection 0.000

0.000

700-70040  
 

0.000.000

0.00

6,500.000

F A 

1.00000

0335 F/A Removal of Landscape 0.000

0.000

700-70050  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0340 F/A Utilities and Maintenance of Field Faciliti es 0.000

0.000

700-70195  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0420 Const Surveying (Hour) 20.000

0.000

625-00001  
 

3,000.0020.000

0.00

20.000

HOUR

150.00000

CAT 1,863,920.431,072,300.097,642,028.77CURRENT AMT0200 $ $ $
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PCN: 22839-BID    ESTIMATE RUN 09/23/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:59

CUMULATIVE
AMOUNT

CAT NO0300 Bridge 

0345 *Removal of Asphalt Mat (Planing) 62.200

3,070.000

202-00240  
 

10,649.483,132.200

10,438.00

3,132.200

SY  

3.40000

0350 *Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

950.000

SF  

101.00000

0355 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,220.00000

0360 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

4.000

CY  

680.00000

0365 *Structure Backfill (Flowable Fly Ash) 0.000

10.000

206-00066  
 

6,850.0010.000

6,850.00

10.000

CY  

685.00000

0370 *Cement Grout 0.000

0.000

211-02270  
 

0.000.000

0.00

2.000

CF  

1,275.00000

0375 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

257.000

TON 

80.80000

0380 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

154.000

GAL 

2.00000

0385 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

68.000

LF  

152.30000

0390 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.000

CY  

3,910.00000

0395 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

950.000

SF  

156.00000
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PCN: 22839-BID    ESTIMATE RUN 09/23/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:59

CUMULATIVE
AMOUNT

CAT NO0300 Bridge 

0400 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

205.000

LB  

4.05000

CAT 17,499.4817,288.00316,039.73CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,650.001.000

0.00

1.000

EACH

18,650.00000

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,900.001.000

0.00

1.000

EACH

22,900.00000

0415 Sanitary Facility 2.000

0.000

620-00020  
 

14,400.002.000

0.00

2.000

EACH

7,200.00000

CAT 55,950.000.0055,950.00CURRENT AMT0400 $ $ $

$ 1,937,369.911,089,588.09$8,014,018.50$CURRENT AMTPROJECT TOTAL


